
Proposed Traffic Control



PROJECT NUMBER:  RACR-037-I59-010
RECONSTRUCTION AND LANE ADDITION ON I-59 

FROM I-459 TO CR-10 (CHALKVILLE MOUNTAIN ROAD
Phase IIB 

(Estimated 3 Months)
Close I-59 SB Inside Lane and Rebuild  
Lane and Construct New Lane with 

Shoulder.
SB Traffic on SB Outside Lane

Phase IIC
(Estimated 3 Months)

Close I-59 SB Outside Lane and 
Rebuild with Shoulder.

SB traffic on Newly Constructed 
Inside Lane

Phase III
(Estimated 1 Month)

Complete connectors and install 
temporary barrier wall for 
contraflow on SB Lanes

Phase IV
(Estimated 5 Months)

Close I-59 NB Lanes and Reconstruct 
with Additional Lanes.

All NB and SB traffic on Newly 
Constructed SB Lanes and Shoulders

EXIT 148
ARGO

(LILES LANE)

CLOSED –
Until Phase is Complete

I-59 Southbound
On-Ramp

CLOSED –
Until Phase is Complete

I-59 Southbound
On-Ramp

CLOSED –
Until Phase is Complete

I-59 Southbound
On-Ramp

EXIT 143
DEERFOOT PARKWAY

CLOSED –
Until Phase is Complete

I-59 Southbound
On-Ramp

CLOSED –
Until Phase is Complete

I-59 Southbound
On-Ramp

CLOSED –
Until Phase is Complete

I-59 Southbound
On-Ramp

EXIT 140
CR-10

(CHALKVILLE MOUNTAIN 
ROAD)

CLOSED –
Until Phase is Complete

I-59 Southbound
On-Ramp

CLOSED –
Until Phase is Complete

I-59 Southbound
On-Ramp &
Off-Ramp

CLOSED –
Until Phase is Complete

I-59 Southbound
On-Ramp

CLOSED –
Until Phase is Complete

I-59
Northbound

On-Ramp & Off-Ramp
OPEN-

As long as traffic allows
I-59

Southbound On-Ramp



NORTHBOUND

SOUTHBOUND

EXIT 148 : ARGO
Southbound On-Ramp 

CLOSED

EXIT 143 : DEERFOOT PKWY
Southbound On-Ramp 

CLOSED

EXIT 140 : CHALKVILLE 
MOUNTAIN ROAD

Southbound On-Ramp 
CLOSED

CL
O

SE
D

Phase IIB 
(Estimated 3 Months)

Close I-59 SB Inside Lane and Rebuild 
Lane and Construct New Lane.
SB Traffic on SB Outside Lane



NORTHBOUND

SOUTHBOUND

EXIT 148 : ARGO
Southbound On-Ramp 

CLOSED

EXIT 143 : DEERFOOT PKWY
Southbound On-Ramp 

CLOSED

EXIT 140 : CHALKVILLE 
MOUNTAIN ROAD

Southbound On-Ramp and 
Off-Ramp CLOSED

CLOSED
Phase IIC

(Estimated 3 Months)
Close I-59 SB Outside Lane and 

Rebuild with Shoulder.
SB traffic on Newly Constructed 

Inside Lane



EXIT 148 : ARGO
Southbound On-Ramp 

OPEN

EXIT 143 : DEERFOOT PKWY
Southbound On-Ramp 

OPEN

EXIT 140 : CHALKVILLE 
MOUNTAIN ROAD

Northbound On-Ramp and 
Off-Ramp CLOSED

Southbound On-Ramp 
contingent to traffic

US-11 On-Ramp to I-459 
Northbound will be open 
but not accessible to I-59 

Northbound

NORTHBOUND

SOUTHBOUND

CLOSED
Phase IV

(Estimated 5 Months)
Close I-59 NB Lanes and Reconstruct with 

Additional Lanes.
All NB and SB traffic on Newly Constructed 

SB Lane and Shoulders



EXIT 148: ARGO

EXIT 143:Deerfoot Parkway

EXIT 140:Chalkville Mountain Road

IMPACTED I-59 RAMPS DURING CONSTRUCTION
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