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I.  Introduction 
 
A.  Background 
 
The U.S. Environmental Protection Agency (EPA) regulates urban stormwater management 
under the National Pollutant Discharge Elimination System (NPDES).  Urban stormwater 
collects in, flows through, and discharges from a “municipal separate storm sewer system” 
(MS4).  Thus, EPA refers to the mechanism for regulated urban stormwater management as the 
“MS4 program.”  The Alabama Department of Environmental Management (ADEM) carries out 
the MS4 program at the State level and regulates urban stormwater management for qualifying 
public entities in Alabama.  (The acronym “MS4” can also refer to such a public entity.) 
 
On March 21, 2013, ADEM issued an individual MS4 permit (NPDES No. ALS000006) to the 
Alabama Department of Transportation (ALDOT).  This MS4 permit is designed specifically for 
ALDOT and replaces regulatory coverage of ALDOT under MS4 permits issued previously.  
(Hereinafter, the MS4 Permit will be referred to as simply “the Permit.”)  The Permit went into 
effect on April 1, 2013, and is intended to stay in effect for a term of five years (i.e., through 
March 30, 2018).   
 
The Permit applies to areas of the State as specified by Permit item I.A.  Requirements of the 
Permit largely fall under six minimum control measures:  Structural Controls Operation, Public 
Education & Public Involvement (PEPI), Illicit Discharge Detection & Elimination (IDDE), 
Construction Site Stormwater Runoff Control, Post-Construction Stormwater Management, and 
Pollution Prevention / Good Housekeeping (PPGH).  In addition, the Permit also contains 
specific MS4 monitoring requirements.   
 
ALDOT developed a stormwater management program (SWMP) to address the requirements of 
the Permit and other MS4 stormwater management objectives.  The document containing details 
of the SWMP is the “Stormwater Management Program Plan” (SWMPP).  The SWMPP explains 
the ALDOT MS4 stormwater management activities to be conducted over the Permit term, the 
ALDOT parties responsible for particular activities, the goals corresponding to the activities for 
the Permit term, and the intended timeframes for the completion of activities.  The first version 
of the SWMPP was submitted to ADEM on March 20, 2014; the SWMPP will be modified as 
appropriate throughout the Permit term.   
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B.  Purpose of the Annual Report 
  
ALDOT will provide updates with respect to SWMPP implementation through annual reporting.  
As required by Permit item IV.A.1, ALDOT will submit an annual report to ADEM by January 
31 of each year during which the Permit is in effect.  Each annual report will cover the previous 
fiscal year (i.e., October 1 – September 30).  Generally, the material included in the report will 
be governed by Permit items IV.A.3 and IV.B.  In addition, the report will describe and provide 
rationale for modifications made to the SWMPP, in accordance with Permit items II.C.2 and 
II.C.3. 
 
This document is the annual report covering Fiscal Year (FY) 2014 (i.e., October 1, 2013 – 
September 30, 2014).  MS4-applicable stormwater management actions ALDOT performed 
during FY 2014 and the statuses of SWMPP-identified activities during FY 2014 are explained 
in Part II of this report.   Part III of this report provides ALDOT’s evaluation of its SWMP given 
actions performed and data collected through the end of FY 2014.  In Part IV, the future 
direction of the SWMP is discussed; the discussion in part addresses modifications made to the 
SWMPP during FY 2014.  An Appendix that contains information to supplement Parts II 
through IV is included in this annual report as well. 
 
II.  Actions Performed & Statuses of Activities during FY 2014 
 
In this section, summaries of FY 2014 actions and statuses are presented for each SWMPP 
activity category.  Emphasis is placed on certain actions and statuses rather than on others, as 
judged appropriate.  A comprehensive list of SWMPP activities with corresponding FY 2014 
actions and statuses (“ALDOT MS4 Stormwater Management Activities: Fiscal Year 2014 
Actions & Statuses Summary”) is provided in the Appendix to supplement the discussion that 
follows.  The list also contains expected tracking data for activities as well as references for 
finding additional information. 
 
A.  Stormwater Management Program Plan 
 
As noted above in I.A, the ALDOT MS4 SWMPP was developed after Permit issuance and was 
submitted to ADEM on March 20, 2014 (within twelve months of the issuance of the Permit, as 
required).  During FY 2014, ALDOT saw no cause for a major revision of the SWMPP, but 
ALDOT made minor modifications after submission to ADEM.  Explanations of the 
modifications made are provided in Part IV of this report.  
 
The submission of this annual report by January 31, 2015, will satisfy the annual report 
submission requirement for Calendar Year 2015.  Annual reports for the Permit term to date have 
been submitted on time.   
 
B.  Structural Controls Operation 
 
Beyond the preparations for post-construction stormwater management BMP inspection and 
maintenance discussed below in II.F, no action was taken with regard to structural BMPs as there 
were no fully operational structural BMPs within MS4 areas during FY 2014.   
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C.  Public Education & Public Involvement 
 
As a part of the SWMPP, a PEPI program was developed.  The PEPI program contains 
components for education of the general public, education of employees and contractors, and 
ALDOT involvement with the public.   
 
Regarding interactions with the general public, ALDOT maintained Web-based mechanisms as 
means to educate and engage with the public, including the Environmental Concerns Reporting 
Tool that allows citizens to report stormwater concerns.  Six citizen reports were received 
through the Environmental Concerns Reporting Tool during FY 2014.  (Details about the citizen 
reports and follow-up actions can be found in the “ALDOT Environmental Concerns Log: Fiscal 
Year 2014” in the Appendix.)  Also, ALDOT maintained an agreement with a litter-oriented 
organization (namely Alabama People Against a Littered State, or “PALS”) throughout FY 2014, 
and ALDOT continued to support the Cypress Nature Park development and restoration in 
Montgomery.  In addition, ALDOT participated in community outreach group meetings for 
Safe98 (three meetings), the Coliseum Boulevard Plume (three meetings), and the Birmingham 
Northern Beltline (seven meetings).   
 
For employee and contractor education, ALDOT carried out its Qualified Credentialed Inspector 
(QCI) training and vegetation management training programs as expected during FY 2014.  The 
outcomes of these programs are discussed below in II.E and II.G, respectively.  ALDOT also 
conducted good housekeeping training for its support facility employees; outcomes of this 
training are discussed in II.H.  ALDOT employees participated in 32 tracked professional 
educational events (e.g., conferences, seminars, workshops).  Beyond those tracked events, 
employees also participated in events, such as webinars viewed on an individual basis, that were 
not officially tracked.   
 
Beyond the PEPI actions that are explicitly tracked for the purposes of the SWMPP, ALDOT 
continued its participation in the Montgomery County Water Festival in FY 2014.  ALDOT 
funding of stormwater management-related university research continued in FY 2014 as well. 
 
D.  Illicit Discharge Detection & Elimination 
 
An IDDE program was developed.  As part of that program, IDDE policies and procedures 
pertaining to non-stormwater discharge and the notification of ADEM concerning possible illicit 
discharges were developed during FY 2014 and were included in the SWMPP. 
 
Outfall inventory and screening preparations expected for the second year of the Permit term 
began during FY 2014.  Preliminary maps depicting potential major outfall locations were 
developed and included in the SWMPP.  No structural BMPs were depicted in the maps because 
there were no fully operational structural BMPs within MS4 areas when the maps were 
developed.  The maps were not updated during the balance of FY 2014 as outfall inventory did 
not commence during FY 2014 and no structural BMPs became fully operational.   
 
Methods for outfall inventory and screening were developed.  An inventory pilot study was 
conducted during FY 2014 using the Dothan MS4 area as the test site.  The outfall screening 
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method was also pilot-tested during the inventory pilot study.  The outfall inventory and 
screening methods were modified based on pilot study experiences.  Revisions to the “ALDOT 
Major Outfall Inventory Form for Transportation Facilities” and the “ALDOT Major Outfall 
Screening Form” were made.  These revisions can be found in the Appendix. 
 
During FY 2014, four instances of possible illicit discharge were either reported to or discovered 
by ALDOT.  One report concerned a private mobile car wash service seen operating on ALDOT 
property; ALDOT responded to this report by informing ALDOT personnel that such private 
mobile car wash services are prohibited from operating on ALDOT property.   
 
Three other possible illicit discharges were discovered during the outfall inventory pilot study 
conducted in the Dothan MS4 area.  Two of the possible illicit discharges exhibited signs of 
sanitary sewage, and one possible illicit discharge exhibited “excessive” discoloration.  Source 
tracing indicated that the sources of the possible illicit discharges were beyond ALDOT property 
boundaries and within the jurisdiction of the City of Dothan.  The City of Dothan was notified of 
the possible illicit discharges in accordance with the SWMPP.  However, ADEM was not 
notified within 72 hours of the discoveries because the discoveries were not made during an 
official dry-weather major outfall screening effort.  ALDOT has revised the SWMPP so that 
such a possible illicit discharge discovered by ALDOT in the future, whether or not the 
discovery was made during an official dry-weather screening effort, will be reported more 
expeditiously to ADEM; Part IV below provides discussion regarding this revision.     
 
More details regarding the possible illicit discharge instances are provided in the “ALDOT 
Environmental Concerns Log: Fiscal Year 2014” in the Appendix.   
 
E.  Construction Site Stormwater Runoff Control 
 
ALDOT continued its construction stormwater management program during FY 2014.  ALDOT 
oversaw Construction General Permit coverage and compliance as described in the SWMPP.  
There were 68 permitted construction projects in MS4 areas during FY 2014.  ALDOT received 
no citizen reports of construction activity concerns.  Additionally, miscellaneous construction 
activities not pertaining to the construction of an ALDOT transportation facility were overseen in 
the manner stated in the SWMPP.  No instances of unauthorized construction stormwater 
discharge from ALDOT facilities due to third-party activity were reported.  
 
As noted above, QCI training was carried out during FY 2014.  ALDOT facilitated 28 sessions 
of QCI recertification training for a total of 1,089 participants.  Also, 50 ALDOT employees 
underwent initial QCI certification.   
 
F.  Post-Construction Stormwater Management 
 
During FY 2014, ALDOT began the development of the Post-Construction Stormwater 
Management program.  The general approach to develop the program was explained in the 
SWMPP.  The development was ongoing as of the end of FY 2014.   
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No post-construction BMPs were fully operational in MS4 areas during FY 2014.  Procedures 
for post-construction BMP inventory, inspection, and maintenance were developed.  Drafts of 
the inventory and inspection forms for post-construction BMPs were developed and included in 
the SWMPP.   
 
G.  Pollution Prevention / Good Housekeeping 
 
Support facility PPGH was implemented throughout FY 2014.  Standard operating procedures 
(SOPs) for support facility PPGH were in the process of formalization during FY 2014, and thus 
PPGH remained governed under informal SOPs.  Prescribed calendar year facility inspections 
were on schedule.  Eighteen facilities were inspected, and the deficiencies noted during 
inspections were resolved or are in the process of resolution in accordance with facility SPCC 
plans.  With respect to training, seven good housekeeping training sessions were held; a total of 
127 ALDOT employees participated in the training. 
 
Regarding transportation facility PPGH, applicable maintenance activities (snow & ice control, 
litter pickup, herbicide treatment & surveillance, drainage structure maintenance, and erosion 
control) continued to be performed in manners intended to reduce negative stormwater runoff 
impacts.  As noted above in II.C, vegetation management training continued throughout FY 
2014.  Eight sessions of the vegetation management training course were held for a total of 378 
participants.  Six vegetation management training newsletters were distributed as well.   
 
H.  MS4 Monitoring 
 
ALDOT developed a monitoring plan (included in the SWMPP) and began preparations to 
implement it during FY 2014.  Preparations included evaluation of sonde candidates and 
discussions with the City of Montgomery in hopes of MS4 monitoring coordination between 
ALDOT and the City of Montgomery.  Minor modifications to the monitoring plan were made 
after submission of the SWMPP; these modifications are explained in Part IV.   
 
III.  Evaluation of the Stormwater Management Program 
 
As expected given the implementation schedules provided in the SWMPP and as implied by the 
summary of actions above, most of ALDOT’s MS4-applicable actions during FY 2014 were 
developmental or preparative in nature.  In other words, field implementation for some SWMPP 
activities did not commence during FY 2014.  Without data collected during field 
implementation, it is not possible in this annual report to comprehensively evaluate the ALDOT 
SWMP.  However, the program is evaluated as validly as possible in the discussion that follows.   
 
A.  Overall Program Compliance Status 
 
Actions expected by either the Permit or the SWMPP to be performed during FY 2014 were 
performed by ALDOT in a timely manner.  From the beginning of the Permit term through the 
end of FY 2014, ALDOT observed no instances of non-compliance with the Permit or the 
SWMPP.   
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B.  Major Findings Resulting from the Program 
 
ALDOT reports no major findings through the end of FY 2014 due mostly to the limited field 
implementation cited above.  Moreover, citizen reporting yielded no perceived significant 
deficiencies in ALDOT’s MS4-applicable policies or operations.  SWMPP activities 
implemented through the end of FY 2014, such as employee education and construction 
stormwater management, produced no findings that would imply an inability for ALDOT to meet 
Permit or SWMPP requirements or would justify substantive changes to the ALDOT SWMP.   
 
C.  Program Strengths & Weaknesses 
 
ALDOT considers its well-established MS4-applicable activities to be noteworthy strengths of 
its SWMP.  In particular, education of employees, education of the public, involvement with the 
public, construction stormwater management, and PPGH for transportation facilities are typically 
conducted in highly proficient manners and usually achieve expected outcomes.  Weaknesses in 
the SWMP are attributed primarily to aspects of the program that are in development or have 
been recently implemented.  Post-construction stormwater management along with the newly-
developed IDDE and monitoring programs under the Permit fall into that category and will 
require cultivating throughout the Permit term in order to achieve expected outcomes. 
 
D.  Overall Program Effectiveness 
 
Despite limited field implementation data, the ALDOT SWMP shows potential for long-term 
effectiveness.  This assessment is based on the success of the implemented aspects of the 
program and the progress made through the end of FY 2014 with respect to the development and 
preparations for other aspects of the program. 
 
IV.  Future Direction of the Program 
 
In general, ALDOT will continue to conduct activities as indicated in the initial version of the 
SWMPP submitted to ADEM, given the progress that met expectations during FY 2014 and the 
absence of significant setbacks.   
 
While no cause for major revision of the SWMPP is apparent, ALDOT made minor 
modifications to the SWMPP during FY 2014.  These modifications are listed and rationalized as 
appropriate below: 

 
 Section 4.7.  As noted above in II.D, the procedure as originally stated in the SWMPP for 

the expeditious reporting of possible illicit discharges to ADEM when warranted resulted 
in a lack of expeditious reporting with respect to discoveries of qualifying possible illicit 
discharges during the outfall inventory pilot study.  The prose has been revised such that 
ALDOT’s policy will be to report qualifying possible illicit discharges to ADEM within 
72 hours of either making the discovery through dry-weather screening or confirming the 
possible presence of an illicit discharge. 
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 Section 8.4.2.  Originally, ALDOT had planned to focus monitoring exclusively on 
303(d) or TMDL streams in MS4 areas with siltation as a pollutant of concern.  However, 
some MS4 areas do not intersect with any such stream.  Thus, ALDOT may expand its 
monitoring focus beyond streams with a siltation concern as deemed necessary.  In 
addition, deviation from the original plan may be warranted in other cases, such as for 
better coordination of monitoring with adjacent MS4s. The prose in Section 8.4.2 has 
been revised to reflect this change in approach. 

 
 Appendix A.  Numerous cosmetic modifications were made to the content of the table 

“ALDOT MS4 Stormwater Management Activities: April 1, 2013 – March 30, 2018,” 
but no changes were made to the commitments ALDOT made in the initial version of the 
SWMPP.   

 
 Various minor revisions were made to the prose in order to enhance clarity, correct 

grammar, and address other issues that do not pertain to the actual commitments ALDOT 
made in the SWMPP.  



 
 
 

Appendix 
 
 
 

ALDOT MS4 Stormwater Management Activities: 
Fiscal Year 2014 Actions & Statuses Summary 

 
ALDOT Environmental Concerns Log: 

Fiscal Year 2014 
 

ALDOT Community Outreach Group Meetings: 
Fiscal Year 2014 

 
ALDOT MS4-Applicable Employee Education: 

Fiscal Year 2014 
 

ALDOT QCI Recertification Training: 
Fiscal Year 2014 

 
ALDOT Vegetation Management Training Course: 

Fiscal Year 2014 
 

ALDOT Major Outfall Inventory Form for Transportation Facilities 
(revision) 

 
ALDOT Major Outfall Screening Form 

(revision) 
 

ALDOT MS4 Active Construction Projects (Transportation Facilities): 
Fiscal Year 2014 

 
ALDOT MS4 Support Facility Inspections: 

Fiscal Year 2014 
(with attached tables) 

 
ALDOT MS4 Transportation Facility Maintenance: 

Fiscal Year 2014 



Permit 

Requirement(s) 
Activity

Associated ALDOT 

Personnel
Actions / Status During FY 2014 Supplemental Information

II.A.1;               

II.A.2;                  

II.C.1;                

II.C.2;                

II.C.3

Development & updating of Stormwater 

Management Program Plan (SWMPP)
State Design Engineer

SWMPP developed.  Revisions to SWMPP made 

since development.

See Part IV for explanations of revisions made to 

SWMPP.

IV.A.1;                   

IV.A.3;                  

IV.B

Annual reports State Design Engineer

Annual report for FY 2014 compiled and submitted to 

ADEM.  Annual reports for Permit term to date have 

been submitted on time.

II.B.1.b;           

II.B.1.c
Inspections of structural BMPs

State Maintenance 

Engineer; Equipment 

Bureau Chief; 

Division/Region 

Engineers

No action. (No fully operational BMPs during FY 

2014.)

II.B.1.b;           

II.B.1.c

Non-emergency maintenance of structural 

BMPs

State Maintenance 

Engineer; Equipment 

Bureau Chief; 

Division/Region 

Engineers

No action. (No fully operational BMPs during FY 

2014.)

II.B.1.b;           

II.B.1.c
Structural BMP emergency maintenance

State Maintenance 

Engineer; Equipment 

Bureau Chief; 

Division/Region 

Engineers

No action. (No fully operational BMPs during FY 

2014.)

II.B.2.a Development of PEPI program

Media & Community 

Relations Bureau 

Chief

Program developed.  No revisions during FY 2014.
See SWMPP (c. 3) for a description of the PEPI 

program.

II.B.2.b.1
Identification of potential pollutants to be 

targeted by PEPI program

Media & Community 

Relations Bureau 

Chief

Pollutants identified.
See SWMPP (s. 3.2) for discussion regarding pollutant 

identification.

II.B.2.b.2;    

II.B.2.b.3; 

II.B.2.c.1.a; 

II.B.2.c.1.b; 

II.B.2.c.1.d

Coordination with litter-oriented 

organizations to support litter awareness 

campaigns & litter pickup activities

State Maintenance 

Engineer
Agreement with Alabama PALS maintained. See SWMPP (App. C) for PALS agreement.

II.B.2.c.1.d
Support of environmental restoration 

activities
State Design Engineer

Supporting Cypress Nature Park (Montgomery) 

development and restoration.

Inspect each BMP after fully operational at least every 2 years.

Track work reports completed for each BMP.

Track work reports completed for each BMP.

Develop program.  Adjust program if needed after future program 

evaluation.

Identify potential pollutants.  

Public Education & Public Involvement

Permit Term Goal

Compile and submit to ADEM an annual report for the previous 

fiscal year by January 31 of every year during which Permit is in 

effect.

Maintain agreement with at least 1 organization throughout Permit 

term.

Support at least 1 activity during Permit term.

Stormwater Management Program Plan

Structural Controls Operation

Develop SWMPP.  Revise SWMPP as needed throughout Permit 

term.

ALDOT MS4 Stormwater Management Activities:
Fiscal Year 2014 Actions & Statuses Summary



ALDOT MS4 Stormwater Management Activities: 

Fiscal Year 2014 Actions & Statuses Summary

Permit 

Requirement(s) 
Activity

Associated ALDOT 

Personnel
Actions / Status During FY 2014 Supplemental InformationPermit Term Goal

Stormwater Management Program Plan

II.B.2.b.2;       

II.B.2.b.3

Mechanism to provide public with 

stormwater management information & 

opportunities for involvement

Environmental 

Program Engineer
Web site developed.  Maintained throughout FY 2014.

Link to Web site:  http://www.dot.state.al.us/ecweb/            

OfficeofEnvironmentalCoordination.html.

II.B.2.b.4;       

II.B.2.d.2

Mechanism to engage public in the 

development of SWMPP

Environmental 

Program Engineer
Web site developed.  Maintained throughout FY 2014.

Link to Web site:  http://www.dot.state.al.us/ecweb/                      

ALDOT%20MS4.html.

II.B.2.c.1.c
Mechanism for citizen reporting of 

concerns

Environmental 

Program Engineer

Web reporting tool developed.  Maintained throughout 

FY 2014.

Link to Web reporting tool:  

http://aldotapps.dot.state.al.us/EcConcern/         

webform1.aspx.

II.B.2.c.2;       

II.B.2.c.3

Development of construction stormwater 

awareness program

State Construction 

Engineer
QCI training program implemented.

See SWMPP (ss. 3.3.2 & 5.4) for details regarding the 

QCI training program.

II.B.2.c.3
Development of vegetation management 

training program

State Maintenance 

Engineer

Vegetation management training program 

implemented.

See SWMPP (ss. 3.3.2 & 7.3.6) for details regarding 

the vegetation management training program.

II.B.2.c.3
Development of training program for 

potential pollutants from support facilities

Materials & Tests 

Engineer
Program developed.  No revisions during FY 2014.

See SWMPP (ss. 3.3.2 & 7.2.5) for details regarding 

support facility employee training program.

II.B.2.d.3
Tracking of group/individual applications 

for Adopt-a-Mile program

State Maintenance 

Engineer
71 applications processed during FY 2014.

II.B.2.d.3
Tracking of employee initial QCI 

certification

Training Bureau 

Chief
50 employees certified during FY 2014.

See Appendix for "ALDOT MS4-Applicable 

Employee Education: Fiscal Year 2014."

II.B.2.d.3
Tracking of participants in QCI 

recertification training

Training Bureau 

Chief

1089 participants (790 ALDOT for recertification, 269 

non-ALDOT for recertification, 30 "audit-only") 

during FY 2014.

See Appendix for "ALDOT QCI Recertification 

Training: Fiscal Year 2014."

II.B.2.d.3
Tracking of vegetation management 

training course participants

Training Bureau 

Chief

378 participants (278 ALDOT, 100 non-ALDOT) for 

training purposes during FY 2014.

See Appendix for "ALDOT Vegetation Management 

Training Course: Fiscal Year 2014."

II.B.2.d.3

Tracking of participants of "Review for 

Commercial Applicator Examination" 

course

Training Bureau 

Chief
No participants during FY 2014.

II.B.2.d.3

Tracking of support facility employees 

participating in good housekeeping 

training

Training Bureau 

Chief
127 employees participated during FY 2014.

See Appendix for "ALDOT MS4-Applicable 

Employee Education: Fiscal Year 2014."

II.B.2.d.3

Tracking of professional educational 

events (e.g., conferences, seminars, 

workshops) in which employees 

participate

Training Bureau 

Chief

ALDOT participated in at least 32 events during FY 

2014.

See Appendix for "ALDOT MS4-Applicable 

Employee Education: Fiscal Year 2014."

II.B.2.d.3
Tracking of citizen reports received by 

reporting mechanism

Environmental 

Program Engineer

6 reports received via Web reporting tool during FY 

2014.

See Appendix for "ALDOT Environmental Concerns 

Log: Fiscal Year 2014."

II.B.2.d.4

Tracking of funding of litter-oriented 

organizations (for PSAs, brochures, litter 

pickup logistics, etc.) 

State Maintenance 

Engineer
$263,434 contributed to PALS in FY 2014.

II.B.2.d.4
Tracking of QCI recertification training 

sessions

Training Bureau 

Chief
28 sessions facilitated during FY 2014.

See Appendix for "ALDOT QCI Recertification 

Training: Fiscal Year 2014."

II.B.2.d.4
Tracking of vegetation management 

training course sessions

Training Bureau 

Chief
8 sessions facilitated during FY 2014.

See Appendix for "ALDOT Vegetation Management 

Training Course: Fiscal Year 2014."

Track participants.

Track employees participating.

Track reports received.

Track total dollars of support.

Track sessions facilitated.

Track sessions facilitated.

Develop vegetation management training program.

Develop program.  Adjust program if needed after good 

housekeeping procedures formalized.

Track applications while ALDOT-PALS agreement is in effect.

Track employees certified.

Track participants.

Track participants.

Track events with ALDOT participation.

Develop and maintain Web site.

Develop and maintain Web reporting tool.

Develop QCI training program.

Develop and maintain Web site.
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Fiscal Year 2014 Actions & Statuses Summary

Permit 

Requirement(s) 
Activity

Associated ALDOT 

Personnel
Actions / Status During FY 2014 Supplemental InformationPermit Term Goal

Stormwater Management Program Plan

II.B.2.d.4
Tracking of vegetation management 

training newsletters created & distributed

State Maintenance 

Engineer
6 newsletters distributed during FY 2014.

II.B.2.d.4

Tracking of sessions of "Review for 

Commercial Applicator Examination" 

course

Training Bureau 

Chief
No sessions facilitated during FY 2014.

II.B.2.d.4
Tracking of support facility good 

housekeeping training sessions

Training Bureau 

Chief
7 sessions facilitated during FY 2014.

See Appendix for "ALDOT MS4-Applicable 

Employee Education: Fiscal Year 2014."

II.B.2.d.4
Tracking of community outreach meetings 

with ALDOT participation

Media & Community 

Relations Bureau 

Chief

ALDOT participated in 3 Safe98 meetings, 3 

Coliseum Boulevard Plume meetings, and 7 

Birmingham Northern Beltline meetings during FY 

2014.

See Appendix for "ALDOT Community Outreach 

Group Meetings: Fiscal Year 2014."

II.B.3.a.1;      

II.B.3.b.4

Development & updating of MS4 major 

outfall / structural BMP maps
State Design Engineer

Preliminary maps developed.  No updates to maps 

during FY 2014.  (Outfall inventory not expected to 

commence until 3rd year of Permit term.)

See SWMPP (App. D) for preliminary maps.

II.B.3.a.1
Development & updating of MS4 mapping 

schedule
State Design Engineer General schedule developed. See SWMPP (s. 4.3.4) for general schedule.

II.B.3.a.1;        

II.B.3.b.4
Major outfall inventory

State Maintenance 

Engineer;     

Equipment Bureau 

Chief; 

Division/Region 

Engineers

2nd-year preparations began.  Pilot study conducted.  

Revision of inventory form made.

See Appendix for revision of "ALDOT Major Outfall 

Inventory Form for Transportation Facilities."

II.B.3.a.2
Development of non-stormwater discharge 

policies & procedures

Environmental 

Program Engineer

Policies and procedures developed.  Process to make 

policies and procedures official in progress.

See SWMPP (App. D) for draft of "ALDOT Non-

Stormwater Discharge Policies & Procedures."

II.B.3.a.3;       

II.B.3.b.3

Development & updating of IDDE 

training program

State Design 

Engineer;                      

State Maintenance 

Engineer

No inventory or screening training material developed.  

(Inventory and screening implementation delegated to 

consultant; consultant handles training internally.)

See SWMPP (s. 4.8) for discussion regarding IDDE 

training.

II.B.3.a.3 Facilitation of IDDE training sessions
Training  Bureau 

Chief

No action (due to delegating of inventory and 

screening to consultant).

II.B.3.a.4
Dry-weather screening of "normal" major 

outfalls

State Maintenance 

Engineer;     

Equipment Bureau 

Chief; 

Division/Region 

Engineers

Screening method tested during inventory pilot study.  

Revision of screening form made.

See Appendix for revision of "ALDOT Major Outfall 

Screening Form."

II.B.3.a.4
Dry-weather screening of "priority area" 

major outfalls

State Maintenance 

Engineer;     

Equipment Bureau 

Chief; 

Division/Region 

Engineers

No action.  (No priority areas designated as of the end 

of FY 2014.)

Designate priority areas as warranted according to inventory and 

screening data collected during Permit term.  Screen each major 

outfall on inventory in a priority area at least once during Permit 

term.

Develop general schedule.  Update schedule as needed annually.

Inventory all major outfalls existing at start of Permit term by 

03/31/2018.  Expecting preparation during 2nd year of Permit 

term and inventory conducted during balance of term.

Develop policies and procedures.  Make policies and procedures 

official by the end of the 2nd year of Permit term.

Develop general program.  Update program as needed annually.  

Expecting training materials to be prepared during 2nd year of 

Permit term. 

Track sessions facilitated.

Pilot-test screening method.  Screen each major outfall on 

inventory not in a priority area at least once during Permit term.  

Track newsletters distributed.

Track sessions facilitated.

Track sessions facilitated.

Track meetings with ALDOT participation.

Develop preliminary maps.  Update maps as needed annually.

Illicit Discharge Detection & Elimination
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ALDOT MS4 Stormwater Management Activities: 

Fiscal Year 2014 Actions & Statuses Summary

Permit 

Requirement(s) 
Activity

Associated ALDOT 

Personnel
Actions / Status During FY 2014 Supplemental InformationPermit Term Goal

Stormwater Management Program Plan

II.B.3.a.4;        

II.B.3.b.2

Follow-up major outfall dry-weather 

screening

State Maintenance 

Engineer;     

Equipment Bureau 

Chief; 

Division/Region 

Engineers

No action.  (No official screenings performed as of the 

end of FY 2014.)

II.B.3.a.5
Development of illicit discharge tracing 

procedure
State Design Engineer

Procedure developed.  Procedure pilot-tested during 

inventory pilot study.

See SWMPP (s. 4.5.1) for discussion regarding tracing 

procedure.  See Appendix for revision of "ALDOT 

Major Outfall Screening Form."

II.B.3.a.6

Development of indicator monitoring 

strategy for evaluating suspect illicit 

discharges

State Design Engineer
Strategy developed.  Strategy pilot-tested during 

inventory pilot study.

See SWMPP (s. 4.5.1) for discussion regarding 

indicator monitoring strategy.  See Appendix for 

revision of "ALDOT Major Outfall Screening Form."

II.B.3.a.7
Development of procedures to notify 

ADEM of possible illicit discharges

Environmental 

Program Engineer
Procedures developed.

See SWMPP (s. 4.7) for discussion regarding 

reporting procedures.  See Part IV for details 

regarding modifications made to procedures.

II.B.3.a.8
Mechanism for citizens to report possible 

illicit discharges

Environmental 

Program Engineer

Web reporting tool developed.  Maintained throughout 

FY 2014.

Link to Web reporting tool:  

http://aldotapps.dot.state.al.us/EcConcern/         

webform1.aspx.

II.B.3.b.2
Compilation & updating of IDDE "priority 

area" candidates list
State Design Engineer

No action.  (No priority areas designated as of the end 

of FY 2014.)

II.B.3.b.5
Recordkeeping of possible illicit 

discharges reported / discovered

Environmental 

Program Engineer

4 reports of possible illicit discharge processed during 

FY 2014.

See Appendix for "ALDOT Environmental Concerns 

Log: Fiscal Year 2014."

II.B.4.a.1;          

II.B.4.b.1

Development of procedures to require 

Construction General Permit coverage for 

construction sites

State Construction 

Engineer; State 

Design Engineer

Procedures developed.
See SWMPP (s. 5.2) for discussion regarding 

procedures.

II.B.4.a.2;      

II.B.4.b.2

Development of contract requirements for 

erosion & sediment control

State Construction 

Engineer
Requirements developed.

See SWMPP (s. 5.2) for discussion regarding 

requirements.

II.B.4.a.3

Development of internal policies for 

proper permit coverage of construction 

activities

State Construction 

Engineer; State 

Maintenance Engineer

Policies developed.

See SWMPP (ss. 5.2 & 5.5) for discussion regarding 

policies.  See SWMPP (App. D) for Forms MB-05 and 

MB-07.

II.B.4.a.4
Mechanism for citizen reporting of 

construction site discharge concerns

Environmental 

Program Engineer

Web reporting tool developed.  Maintained throughout 

FY 2014.

Link to Web reporting tool:  

http://aldotapps.dot.state.al.us/EcConcern/         

webform1.aspx.

II.B.4.a.5;     

II.B.4.b.3

Development of construction stormwater 

BMP training program

State Construction 

Engineer
QCI training program implemented.

See SWMPP (ss. 3.3.2 & 5.4) for details regarding the 

QCI training program.

II.B.4.a.6;     

II.B.4.b.4

Referral of unauthorized construction 

activity to ADEM

Environmental 

Program Engineer

Process to formalize policies and procedures in 

progress.  No referrals during FY 2014.

See SWMPP (ss. 5.2 & 5.5) for discussion regarding 

policies and procedures. 

II.B.4.c.2
Compilation & updating list of 

construction sites in MS4 areas

State Construction 

Engineer

List updated for FY 2014.  (68 permitted projects in 

MS4 areas during FY 2014.)  List updates on schedule 

for Permit term to date.

See Appendix for "ALDOT MS4 Active Construction 

Projects (Transportation Facilities): Fiscal Year 

2014."

II.B.4.d.1
Recordkeeping of submitted citizen 

concerns & follow-up actions

Environmental 

Program Engineer

No reports regarding construction site stormwater 

runoff control submitted. 

See Appendix for "ALDOT Environmental Concerns 

Log: Fiscal Year 2014."

II.B.4.d.2
Tracking of QCI recertification training 

sessions

Training Bureau 

Chief
28 sessions facilitated during FY 2014.

See Appendix for "ALDOT QCI Recertification 

Training: Fiscal Year 2014."

II.B.4.d.2
Tracking of employee initial QCI 

certification

Training Bureau 

Chief
50 employees certified during FY 2014.

See Appendix for "ALDOT MS4-Applicable 

Employee Education: Fiscal Year 2014."
Track employees certified.

Develop and maintain Web reporting tool.

Develop QCI training program.

Formalize referral policy by 03/31/2015.  Track referrals.  

Maintain list with updates as needed annually.

Track reports submitted and follow-up actions.

Track sessions facilitated.

Compile initial list.  Update list as needed annually.

Track reports processed.

Develop procedures.

Develop requirements.

Develop policies.

Track follow-up screenings of each major outfall on inventory.

Develop and pilot-test procedure.

Develop and pilot-test strategy.

Develop procedures.

Develop and maintain Web reporting tool.

Construction Site Stormwater Runoff Control
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ALDOT MS4 Stormwater Management Activities: 

Fiscal Year 2014 Actions & Statuses Summary

Permit 

Requirement(s) 
Activity

Associated ALDOT 

Personnel
Actions / Status During FY 2014 Supplemental InformationPermit Term Goal

Stormwater Management Program Plan

II.B.4.d.2
Tracking of participants in QCI 

recertification training

Training Bureau 

Chief

1089 participants (790 ALDOT for recertification, 269 

non-ALDOT for recertification, 30 "audit-only") 

during FY 2014.

See Appendix for "ALDOT QCI Recertification 

Training: Fiscal Year 2014."

II.B.5.a.1

Development of post-construction 

program with specific stormwater 

management goals

State Design Engineer Program in development.
See SWMPP (c. 6) for discussion regarding 

forthcoming post-construction program.

II.B.5.a.2
Development of LID/GI SOP for 

transportation & support facilities
State Design Engineer SOP in development.

See SWMPP (c. 6) for discussion regarding 

forthcoming post-construction program.

II.B.5.a.3 Implementation of LID/GI practices State Design Engineer
No official practices implemented as of the end of FY 

2014.  (LID/GI SOP in development.)

II.B.5.a.4

Development of management policies 

(inspection & maintenance) for post-

construction BMPs at new transportation 

& support facilities

State Design Engineer Policies in development.

See SWMPP (ss. 6.6-6.7) for discussion regarding 

forthcoming post-construction inspection and 

maintenance policies.  See SWMPP (App. F) for draft 

of "ALDOT Post-Construction BMP Inspection 

Form."

II.B.5.a.5;       

II.B.5.c.2;      

II.B.5.d.1

Inspections of structural BMPs

State Maintenance 

Engineer; Equipment 

Bureau Chief; 

Division/Region 

Engineers

No action.  (No BMPs fully operational as of end of 

FY 2014.)

II.B.5.b.1
Development of general approach for 

meeting II.B.5.a.1
State Design Engineer General approach developed.

See SWMPP (c. 6) for discussion regarding 

forthcoming post-construction program.

II.B.5.b.2 Scheduling for LID/GI SOP development State Design Engineer Schedule developed.
See SWMPP (c. 6) for discussion regarding 

forthcoming post-construction program.

II.B.5.b.3
Scheduling for post-construction policy-

making
State Design Engineer Schedule developed.

See SWMPP (c. 6) for discussion regarding 

forthcoming post-construction program.

II.B.5.b.4
Develop procedures for post-construction 

BMP inspection
State Design Engineer

Procedures developed.   No pilot-testing performed.  

(No BMPs fully operational as of the end of FY 2014.)

See SWMPP (s. 6.6) for discussion regarding 

inspection procedures.  See SWMPP (App. F) for draft 

of "ALDOT Post-Construction BMP Inspection 

Form."

II.B.5.b.5
Develop procedures to require post-

construction BMP maintenance
State Design Engineer Procedures developed.  GFO in development.

See SWMPP (s. 6.7) for discussion regarding 

maintenance procedures.  See SWMPP (App. F) for 

draft of "ALDOT Post-Construction BMP Inspection 

Form."

II.B.5.c.1 Inventory of post-construction BMPs State Design Engineer

Method developed.  No pilot-testing or inventory 

additions during FY 2014.   (No BMPs fully 

operational as of the end of FY 2014.)

See SWMPP (s. 6.5) for discussion regarding 

inventory method.  See SWMPP (App. F) for drafts of 

"ALDOT Post-Construction BMP Inventory Form for 

Transportation Facilities" and "ALDOT Post-

Construction BMP Inventory Form for Support 

Facilities."

 II.B.5.c.2;     

II.B.5.d.1
Inspections of non-structural BMPs

State Maintenance 

Engineer; Equipment 

Bureau Chief; 

Division/Region 

Engineers

No action.  (No BMPs fully operational as of the end 

of FY 2014.)

Develop procedures.  Formalize procedures with GFO.

Develop and pilot-test method.  Update inventory with fully 

operational BMPs.

Inspect each BMP after fully operational at a frequency TBD by 

post-construction program.

Develop policies by 03/31/2015.

Inspect each BMP after fully operational at least every 2 years.

Develop general approach.

Develop schedule.

Develop schedule.

Develop and pilot-test procedures.

Track participants.

Develop program by 03/31/2015.

Develop SOP by 03/31/2015.

Track practices as implemented.

Post-Construction Stormwater Management
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ALDOT MS4 Stormwater Management Activities: 

Fiscal Year 2014 Actions & Statuses Summary

Permit 

Requirement(s) 
Activity

Associated ALDOT 

Personnel
Actions / Status During FY 2014 Supplemental InformationPermit Term Goal

Stormwater Management Program Plan

II.B.5.c.3
Non-emergency maintenance of structural 

BMPs

State Maintenance 

Engineer; Equipment 

Bureau Chief; 

Division/Region 

Engineers

No action.  (No BMPs fully operational as of the end 

of FY 2014.)

II.B.5.c.3
Non-emergency maintenance of non-

structural BMPs

State Maintenance 

Engineer; Equipment 

Bureau Chief; 

Division/Region 

Engineers

No action.  (No BMPs fully operational as of the end 

of FY 2014.)

II.B.5.c.3 Structural BMP emergency maintenance

State Maintenance 

Engineer; Equipment 

Bureau Chief; 

Division/Region 

Engineers

No action.  (No BMPs fully operational as of the end 

of FY 2014.)

II.B.5.c.3
Non-structural BMP emergency 

maintenance

State Maintenance 

Engineer; Equipment 

Bureau Chief; 

Division/Region 

Engineers

No action.  (No BMPs fully operational as of the end 

of FY 2014.)

II.B.6.a.1;   

II.B.6.b.1;     

II.B.6.c.1

Inventory of support facilities with 

pollution potential

Materials & Tests 

Engineer
Inventory developed.  No revisions to inventory made.

See SWMPP (App. G) for "ALDOT Support Facilities 

with Pollutant Potential."

II.B.6.a.2;    

II.B.6.b.2;   

II.B.6.c.2

Development & updating of support 

facility PPGH inspection program

Materials & Tests 

Engineer

Program developed.  No revisions to program made.  

(SOPs not formalized as of the end of FY 2014.)

See SWMPP (s. 7.2) for discussion regarding 

program.

II.B.6.a.3;   

II.B.6.b.3;   

II.B.6.c.3

Development & updating of good 

housekeeping SOPs for support facilities

Materials & Tests 

Engineer
Informal SOPs in place; formalization in progress. See SWMPP (s. 7.2.2) for discussion regarding SOPs.

II.B.6.a.4;    

II.B.6.b.4

Development of support facility good 

housekeeping training program

Materials & Tests 

Engineer

Program developed.  No revisions to program made.  

(SOPs not formalized as of the end of FY 2014.)

See SWMPP (s. 7.2.5) for discussion regarding 

training program.

II.B.6.a.5;   

II.B.6.b.5;    

II.B.6.c.4

Development & updating of support 

facility spill prevention & response 

program

Materials & Tests 

Engineer
Program developed.  No revisions to program made.

See SWMPP (s. 7.2.3) for discussion of SPCC plans 

employed by ALDOT support facilities.

II.B.6.a.6
Transportation facility maintenance: 

Condition assessments

State Maintenance 

Engineer
Conducted assessments as expected.

See SWMPP (s. 7.3) for overview of assessment 

procedure.

II.B.6.a.6
Transportation facility maintenance: Snow 

& ice control

State Maintenance 

Engineer

856 work reports completed during FY 2014 

(estimated using ALDOT District data).

See Appendix for "ALDOT MS4 Transportation 

Facility Maintenance: Fiscal Year 2014."  See 

SWMPP (s. 7.3.1) for discussion regarding how work 

is performed.

II.B.6.a.6
Transportation facility maintenance: Litter 

pickup (full-width)

State Maintenance 

Engineer

16,869 pass miles cleaned during FY 2014 (estimated 

using ALDOT District data).

See Appendix for "ALDOT MS4 Transportation 

Facility Maintenance: Fiscal Year 2014."  See 

SWMPP (s. 7.3.2) for discussion regarding how work 

is performed.

Develop program.  Update program as needed annually.

Conduct assessments according to established procedure.

Track work reports completed.

Track pass miles cleaned.

Track work reports completed for each BMP.

Develop inventory.  Update inventory as needed annually.

Develop program.  Adjust program as needed after good 

housekeeping SOPs formalized.  Update program as needed 

annually.

Formalize SOPs by 03/31/2016.  Update formalized SOPs as 

needed annually.

Develop program.  Adjust program as needed after good 

housekeeping SOPs formalized.

Pollution Prevention / Good Housekeeping

Track work reports completed for each BMP.

Track work reports completed for each BMP.

Track work reports completed for each BMP.
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ALDOT MS4 Stormwater Management Activities: 

Fiscal Year 2014 Actions & Statuses Summary

Permit 

Requirement(s) 
Activity

Associated ALDOT 

Personnel
Actions / Status During FY 2014 Supplemental InformationPermit Term Goal

Stormwater Management Program Plan

II.B.6.a.6
Transportation facility maintenance:  Spot 

litter pickup

State Maintenance 

Engineer

1,487 work reports completed during FY 2014 

(estimated using ALDOT District data).

See Appendix for "ALDOT MS4 Transportation 

Facility Maintenance: Fiscal Year 2014."  See 

SWMPP (s. 7.3.2) for discussion regarding how work 

is performed.

II.B.6.a.6
Transportation facility maintenance:      

Herbicide treatment

State Maintenance 

Engineer
Addressed in PGP work.

See SWMPP (s. 7.3.3) for discussion regarding how 

work is performed.

II.B.6.a.6
Transportation facility maintenance:  Spot 

herbicide treatment

State Maintenance 

Engineer
Addressed in PGP work.

See SWMPP (s. 7.3.3) for discussion regarding how 

work is performed.

II.B.6.a.6
Transportation facility maintenance: 

Herbicide treatment surveillance

State Maintenance 

Engineer
Addressed in PGP work.

See SWMPP (s. 7.3.3) for discussion regarding how 

work is performed.

II.B.6.a.6
Transportation facility maintenance: 

Cleaning minor drainage structures

State Maintenance 

Engineer

6,720 structures inspected / cleaned during FY 2014 

(estimated using ALDOT District data).

See Appendix for "ALDOT MS4 Transportation 

Facility Maintenance: Fiscal Year 2014."  See 

SWMPP (s. 7.3.4) for discussion regarding how work 

is performed.

II.B.6.a.6
Transportation facility maintenance: 

Repairing minor drainage structures

State Maintenance 

Engineer

456 work reports completed during FY 2014 

(estimated using ALDOT District data).

See Appendix for "ALDOT MS4 Transportation 

Facility Maintenance: Fiscal Year 2014."  See 

SWMPP (s. 7.3.4) for discussion regarding how work 

is performed.

II.B.6.a.6
Transportation facility maintenance:           

Erosion control

State Maintenance 

Engineer

135 work reports completed during FY 2014 

(estimated using ALDOT District data).

See Appendix for "ALDOT MS4 Transportation 

Facility Maintenance: Fiscal Year 2014."  See 

SWMPP (s. 7.3.5) for discussion regarding how work 

is performed.

II.B.6.d.1 Support facility PPGH inspections
Materials & Tests 

Engineer

18 facility inspections during FY 2014.  Inspection 

findings addressed in accordance with SPCC plans.  

Calendar year facility inspections on schedule.  

See Appendix for "ALDOT MS4 Support Facility 

Inspections: Fiscal Year 2014."

II.B.6.d.2
Tracking of support facility good 

housekeeping training sessions

Training Bureau 

Chief
7 sessions facilitated during FY 2014.

See Appendix for "ALDOT MS4-Applicable 

Employee Education: Fiscal Year 2014."

II.B.6.d.2

Tracking of support facility employees 

participating in good housekeeping 

training

Training Bureau 

Chief
127 employees trained during FY 2014.

See Appendix for "ALDOT MS4-Applicable 

Employee Education: Fiscal Year 2014."

II.B.6.d.2
Tracking of vegetation management 

training course sessions

Training Bureau 

Chief
8 sessions facilitated during FY 2014.

See Appendix for "ALDOT Vegetation Management 

Training Course: Fiscal Year 2014."

II.B.6.d.2
Tracking of vegetation management 

training newsletters created & distributed

State Maintenance 

Engineer
6 newsletters distributed during FY 2014.

II.B.6.d.2

Tracking of sessions of "Review for 

Commercial Applicator Examination" 

course

Training Bureau 

Chief
No sessions facilitated during FY 2014.

II.B.6.d.2
Tracking of vegetation management 

training course participants

Training Bureau 

Chief

378 participants (278 ALDOT, 100 non-ALDOT) for 

training purposes during FY 2014.

See Appendix for "ALDOT Vegetation Management 

Training Course: Fiscal Year 2014."

II.B.6.d.2

Tracking of participants of "Review for 

Commercial Applicator Examination" 

course

Training Bureau 

Chief
No participants during FY 2014.Track participants.

MS4 Monitoring

Track sessions facilitated.

Track employees participating.

Track sessions facilitated.

Track newsletters distributed.

Track sessions facilitated.

Track participants.

Address in work for Pesticides General Permit.

Address in work for Pesticides General Permit.

Track structures inspected / cleaned.

Track work reports completed.

Track work reports completed.

Conduct inspections at each facility at least annually.  Reporting 

inspection results for MS4 purposes beginning 2nd year of Permit 

term.

Track work reports completed.

Address in work for Pesticides General Permit.
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ALDOT MS4 Stormwater Management Activities: 

Fiscal Year 2014 Actions & Statuses Summary

Permit 

Requirement(s) 
Activity

Associated ALDOT 

Personnel
Actions / Status During FY 2014 Supplemental InformationPermit Term Goal

Stormwater Management Program PlanII.D.3;              

II.D.4;             

II.D.[5];            

III.A.6

Determination of the ALDOT MS4's 

potential as a practical source of POCs for 

303(d) & TMDL waters

State Design Engineer
Assessment performed using data collected through 

the development of the SWMPP.

See SWMPP (s. 8.3) for discussion regarding 

assessment.

II.D.[5]

Determination of the effectiveness of 

stormwater management practices in 

achieving TMDL performance 

requirements

State Design Engineer
No action.   (Monitoring data collection did not start 

during FY 2014.)

III.A.1;                  

III.B

Annual assessments of the overall 

effectiveness of stormwater management 

practices using monitoring data & adjust 

practices accordingly

State Design Engineer
No action.   (Monitoring data collection did not start 

during FY 2014.)

III.A.2
Development & updating of monitoring 

plan
State Design Engineer

Monitoring plan developed.  Modifications made to 

monitoring plan since initial development.

See SWMPP (c. 8) for monitoring plan.  See Part IV 

for details regarding modifications made to monitoring 

plan.

III.A.3 Analysis of monitoring data
State Maintenance 

Engineer

No action.   (Monitoring data collection did not start 

during FY 2014.)

III.A.4 Tracking of monitoring activities
State Maintenance 

Engineer

Preparations in progress for field implementation of 

monitoring approach (i.e., sonde deployment).

III.A.5
Coordination of monitoring with other 

MS4s

Environmental 

Program Engineer

Began coordination efforts with the City of 

Montgomery, though no formal coordination 

agreement during FY 2014.

Analyze monitoring data collected after field implementation.

Track monitoring activities.

Coordinate with other MS4s as necessary.

Assess ALDOT potential impacts with respect to various POCs on 

303(d) and TMDL waters in MS4 areas.   Reassess ALDOT 

impact as needed considering future research findings or collected 

monitoring data.

Use monitoring data to determine if the ALDOT MS4 is 

significantly contributing to pollution of ALDOT-applicable 

TMDL waters.  Adjust practices as needed if contribution is 

significant.

Provide annual assessments.  Adjust practices as needed in 

response to assessment.

Develop monitoring plan.  Update plan as needed annually.
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Date Description of Concern County Location Description Report Source Category of Concern ALDOT Follow-Up Action(s)

10/11/2013

"Buses Unmarked entering and exiting HWY 53. Large 

number of employees cars in and out. , Driveways 

unmarked ,entering and exiting Hwy 53. Drive way not 

wide enough. Exit and entrance not marked. Some 

unmarked enterprise."

"Madison"
"7850 Hwy 53 Toney 

Alabama"

Environmental 

Concerns Reporting 

Tool

Non-Environmental
Delegated to proper ALDOT 

representative.

10/18/2013

"The 05 June 2012 Shelby County Reporter 1uoted Rebecca 

Leigh White of ALDOT's community relations bureau as 

saying a $150,000 grant had been approved for sidewalks, 

crosswalks at the Montevallo Elementary School under the 

Safe Routes to School Program. Now the SRTS program 

has been transferred and closed. Would like to know what 

became of the money."

"Shelby"
"Montevallo Elementary 

School"

Environmental 

Concerns Reporting 

Tool

Non-Environmental
Delegated to proper ALDOT 

representative.

02/04/2014

"Hi my name is [redacted ], I live in Lowndes County, MS 

a county that borders Alabama. We have traveled through 

Pickens County and Tuscaloosa County many times. The 

first location I indicated is where the state put dirt and gray 

rock over the dirt on an eroding hill leaving it bare. I think 

this would be an ideal place to plant some Longleaf Pines 

and Shortleaf Pines, both native species that are having a 

rough time. This would be an ideal place to plant Longleaf 

Pines because of the gray rock suppressing surrounding 

plant growth. Also I mean to dig holes in the rock and plant 

these trees. This would make the area closer to its natural 

condition and help further prevent erosion. The second area 

of concern is an area where non-native bamboo is growing 

closer the the edge of the Sipsey Swamp. Most of this I 

believe is on private land. Some of it I believe could not be. 

If some of the bamboo is on public: Alabama Forever Wild 

Land; I would at least remove it. "

"Tuscaloosa"

"US Highway 82 West near 

the Pickens County line, US 

Highway 82 West near the 

western edge of the Sipsey 

Swamp"

Environmental 

Concerns Reporting 

Tool

Vegetation Management 

Concern

Delegated to proper ALDOT 

representatives and to the Alabama 

Department of Conservation and 

Natural Resources.

02/13/2014

"Tree branches over hanging the road .one big oak tree has 

too dead branches that are overhanging and could kill 

somebody if they fall ! "

"Statewide"
"69 north above the lake 

Tuscaloosa bridge"

Environmental 

Concerns Reporting 

Tool

Non-Environmental
Delegated to proper ALDOT 

representative.

03/05/2014

"Road tiles running under 96 are plugged. There are 3 tiles. 

After a year of trying to get this resolved they finally 

partially unplugged 1 tile.Following the next rain it has 

plugged again. We now have a 6 or 7 acre lake. Mosquitos 

are already swarming here.Its February. My land is ruining. 

Trees are dying. Cant plat crops"

"Jackson"
"Stevenson 200 yards off 

Highway 72"

Environmental 

Concerns Reporting 

Tool

Environmental, outside 

of ALDOT jurisdiction

Investigated.  Forwarded to Jackson 

County Department of Roads.

ALDOT Environmental Concerns Log:

Fiscal Year 2014



ALDOT Environmental Concerns Log:

Fiscal Year 2014

Date Description of Concern County Location Description Report Source Category of Concern ALDOT Follow-Up Action(s)

03/06/2014

"Rocks or debris flying up and hit my windshield and 

damaged it on 3/10/14. I need to know if you are 

responsible for or how do I need to contact. "

"Madison"
"In front of the airport m"     

[I-565]

Environmental 

Concerns Reporting 

Tool

Non-Environmental
Delegated to proper ALDOT 

representative.

08/15/2014
Private mobile car wash service seen washing cars in the 

ALDOT Central Office parking lot.
Montgomery

ALDOT Central Office 

Campus

Citizen Report             

(via third party)
Possible Illicit Discharge

ALDOT personnel notified that 

private mobile car wash services are 

prohibited from operating on ALDOT 

property. 

08/29/2014

3 possible illicit discharges detected during outfall 

inventory pilot study.  2 discharges exhbited signs of 

sanitary sewage; 1 discharge exhibited "excessive" 

discoloration.

Houston
Multiple locations in Dothan 

MS4 Area

ALDOT                   

(via consultant)
Possible Illicit Discharge

Source tracing indicated sources of 

possible illicit discharges were beyond 

ALDOT property boundaries.  

Information collected regarding 

possible illicit discharges forwarded 

to City of Dothan (the adjacent MS4).

Page 2 of 2



Date Group
COG 

Attendees

Other 

Attendees*

ALDOT 

Attendees

Total 

Attendees
Purpose

10/20/2013 Birmingham Northern Beltline 0 4 3 7
Selection Panel met to select new COG 

members.

10/29/2013 Safe 98 5 2 2 9
Review COG selection process; 

overview of project status.

10/30/2013 Safe 98 0 6 2 8
Selection Panel met to select new COG 

members.

11/05/2013 Coliseum Boulevard Plume 5 3 1 9

Overview of project status, project 

maintenance, and Corps of Engineers 

permit.

11/11/2013 Coliseum Boulevard Plume 0 22 2 24
Annual update for Montgomery Area 

Association of Realtors (MAAR).

02/25/2014 Safe 98 10 2 5 17 Orientation for new COG members.

03/13/2014 Birmingham Northern Beltline 8 6 4 18 Orientation for new COG members.

03/17/2014 Coliseum Boulevard Plume 6 3 1 10

Overview of project status, 

maintenance at Southwest Treatment 

Area and Kilby Ditch, and 

modifications to monitoring plan.

04/21/2014 Birmingham Northern Beltline 6 4 4 14
Project groundbreaking ceremony and 

follow-up site observation.

05/15/2014 Birmingham Northern Beltline 7 7 2 16

Project status update; construction, 

environmental, and geotechnical 

overview.

07/10/2014 Birmingham Northern Beltline 6 2 4 12
Site visit and project update for COG 

members.

07/17/2014 Birmingham Northern Beltline 1 10 4 15
Site visit and project update for COG 

members and regulators.

08/06/2014 Birmingham Northern Beltline 2 2 3 7

Site visit and project update for COG 

members and environmental 

stakeholders.

*  Includes facilitators, consultants to ALDOT, realtors at MAAR meeting, and Selection Panel members.

Fiscal Year 2014

ALDOT Community Outreach Group (COG) Meetings:



Event Date(s)

Total 

Employee 

Attendees

AASHTO National Stormwater Practitioner Meeting 07/28/2014 1

AASHTO NTPEP Annual Meeting 05/18/2014 2

ADEM Nonpoint Source Conference 01/22/2014 22

ADEM Surface Water Conference 10/21/2013 1

Alabama ASCE Summer Meeting 07/23/2014 11

Alabama ASCE Winter Meeting 02/27/2014 10

Alabama Chapter Soil & Water Conservation 

Society Annual Conference
06/11/2014 16

Alabama Clean Water Partnership Annual 

Watershed Conference
02/19/2014 17

Alabama Geological Society Field Trip 12/12/2013 2

Alabama Invasive Plant Council Annual Conference 05/20/2014 3

Alabama Low Impact Development Summit 04/09/2014 9

Alabama Vegetation Management Society Annual 

Meeting
02/25/2014 174

Alabama Water Resources Conference & 

Symposium
09/03/2014 2

ALDOT Annual Maintenance Management Meeting 08/05/2014 160

ALDOT Annual Pre-Construction Conference 04/02/2014 266

ALDOT Construction & Materials Engineers' 

Conference
09/02/2014 208

Annual Transportation Conference 02/11/2014 402

Clear Water Alabama 10/08/2013 22

EnviroCert BOD Meeting 06/27/2013 1

EnviroCert BOD Meeting 09/28/2014 1

EPA/SEIECA Annual MS4 Stormwater Conference 08/18/2014 1

Gadsden-Etowah MS4 Conference 10/16/2013 1

IECA Environmental Connection Conference 02/25/2014 3

IECA Great Lakes/Great Rivers Great Connections 

Conference
04/29/2014 1

IECA Great Rivers Fall Conference 10/29/2013 1

Low Impact Development BMP Workshop 05/28/2014 4

Low Impact Development BMP Workshop 

(Stormwater Wetlands)
06/11/2014 3

North American Surface Water Quality Conference 

& Expo
08/03/2014 2

SEIECA/ALSWCS RUSLE2 Course 03/12/2014 1

T2 Seminar (IECA Roadshow): Innovative Erosion 

& Sediment Control Research & Field Day
05/29/2014 36

T2 Seminar: Evolution of Municipal Separate Storm 

Sewer System (MS4) Permit & Requirements

11/06/2013; 11/07/2013; 11/13/2013; 

11/14/2013
19

T2 Seminar: National Environmental Policy Act
08/05/2014; 08/07/2014; 08/12/2014; 

08/14/2014
38

MS4 Support Facility Good Housekeeping Training

12/05/2013; 01/08/2014; 01/22/2014; 

01/27/2014; 04/03/2014; 04/22/2014; 

07/23/2014

127

QCI Certification Training

10/03/2013; 10/30/2013; 11/12/2013; 

12/19/2013; 01/23/2014; 02/05/2014; 

02/19/2014; 03/27/2014; 04/29/2014; 

05/16/2014; 06/19/2014; 06/25/2014; 

07/17/2014; 08/13/2014; 08/27/2014; 

09/18/2014

50

ALDOT MS4-Applicable Employee Education:

Fiscal Year 2014

Training *

Professional Education Events

* QCI recertification training and vegetation management training course data presented separately.



Date Location ALDOT City/County Consultant
Certification 

Total
Audit Only

Session 

Total

05/12/2014 3
rd

 Division 41 8 1 50 3 53

05/13/2014 Central Office 24 0 0 24 1 25

05/14/2014 6
th
 Division 32 5 5 42 0 42

05/15/2014 3
rd

 Division 28 6 13 47 1 48

05/21/2014 1st Division 54 14 0 68 0 68

05/21/2014 1st Division 39 17 0 56 2 58

05/27/2014 5th Division 35 2 0 37 0 37

05/28/2014 3rd Division 32 10 9 51 1 52

06/04/2014 4th Division 35 1 1 37 3 40

06/05/2014 4th Division 23 5 2 30 2 32

06/06/2014 6th Division 20 4 13 37 0 37

06/10/2014 7th Division 31 7 5 43 1 44

06/11/2014 7th Division 34 4 3 41 0 41

06/12/2014 6th Division 13 10 11 34 1 35

06/16/2014
8th Division / 

Southwest Region
11 14 0 25 0 25

06/16/2014
9th Division / 

Southwest Region
14 16 0 30 1 31

06/17/2014 5th Division 27 18 0 45 5 50

06/17/2014 5th Division 30 2 0 32 0 32

06/18/2014 2nd Division 26 10 1 37 0 37

06/18/2014 2nd Division 27 1 0 28 1 29

06/19/2014 2nd Division 29 5 0 34 0 34

06/19/2014 2nd Division 32 2 0 34 2 36

06/24/2014 7th Division 39 7 6 52 1 53

06/25/2014 4th Division 22 19 0 41 1 42

06/26/2014 4th Division 18 2 2 22 0 22

06/27/2014 8th Division 32 5 0 37 4 41

06/27/2014 8th Division 20 0 1 21 0 21

08/14/2014
Central Office 

(Makeup)
22 1 1 24 0 24

790 195 74 1059 30 1089TOTAL

Fiscal Year 2014

ALDOT QCI Recertification Training:



Date Location
ALDOT 

Attendees

Non-ALDOT 

Attendees
Attendee Total

ALDOT 

Facilitating

Non-ALDOT 

Facilitating

Participant 

Total

10/01/2013 Tuscaloosa 42 4 46 3 3 52

10/02/2013 Montgomery 34 14 48 3 3 54

10/03/2013 Alexander City 37 1 38 3 3 44

10/22/2013 Troy 36 5 41 3 3 47

10/23/2013 Mobile 47 11 58 3 3 64

09/23/2014 Tuscumbia 24 10 34 3 2 39

09/24/2014 Guntersville 40 43 83 3 2 88

09/25/2014 Birmingham 18 12 30 3 2 35

278 100 378 423TOTAL

ALDOT Vegetation Management Training Course:

Fiscal Year 2014



Major Outfall Inventory Form                       
for Transportation Facilities                                                    

(DRAFT)

Major Outfall ID:

(A1) Field Inspector: Temporary Outfall ID:

(A2) Date: (A3) Time:

(B1) Receiving Water: (B2) County:

(B3) ALDOT Division/Region: (B4) ALDOT Road Information

Division: Highway Class:

District: Highway ID Number:

(B5) Stream Crossing: Mile Marker:

(B6) Stream Crossing Quadrant: Side of Road:

(B7) Physical Barrier: (B9) Visible from Road:

Specify: (B10) Distance from Road (ft):

(B8) Location: (Latidude:Longitude:Elevation:Accuracy)

(B11) Describe outfall location relative to surrounding landmarks:

(C1) Outfall Type: (C3) Number of Barrels: (C2) Material:

Pipe Diameter (in): (C6) Headwall: (C4) Shape:

Pipe Width (in): Pipe Height (in): Swale Depth (ft):

Box Width (ft): Box Height (ft): SwaleTop Width (ft):

Inlet Type: Outlet Pipe Dia. (in): Swale Bottom Width (ft):

Side Drain Present?: Side Drain Dia. (in):

No

Page 1

(C) Outfall Device Characteristics

(A) General Information

(B) Location Data



Major Outfall Inventory Form                       
for Transportation Facilities                                                    

(DRAFT)

Regulated Outfall: Outfall Evaluation: Suspect Illicit Discharge:

Flow Present: Submerged in Water: Outfall Damage:

Flow Description: Submerged in Sediment: Outfall Damage Severity:

PHOTO 2

PHOTO 4

AL52-3C

Page 2

PHOTO 3

Comments

Photographs

Outfall Evaluation

PHOTO 1



Major Outfall Screening Form                 

(DRAFT)

(A1) Major Outfall ID: (A2) Field Inspector:

(A3) Date: (A4) Time:

(A5) Rainfall in previous 72 hours: (A6) Temperature:

(B1) Physical Barrier: (B2) Outfall Damage:

Specify: Severity:

(B3) Intrusive Vegetation: (B4) Litter:

None

(B5) Outfall submerged in water:

(B7) Comments:

(C) Illicit Discharge Indicators
(C1) Amount of water in outfall: (C2) Amount of water flowing:

(C3) Water Cloudiness: (C4) Water Odor:

(C5) Water Color: Severity:

Severity: (C6) Illicit Discharge Indicators:

Severity:

(C7) Comments:

(D) Illicit Discharge Source Tracing
(D1) Source of illicit discharge idnetified (D2) Source Location

(D3) Comments

Page 1

(A) General Information

(B) Outfall Condition



Major Outfall Screening Form                 

(DRAFT)

PHOTO 1 PHOTO 2

PHOTO 3 PHOTO 4

(F1) Are any illicit Discharge indicators "excessive"?

(F2)  Any present indicators of sewage discharges?

(F3) Notification sent to ALDOT Illicit Discharge Management Coordinator?

Page 2

(F) Screening Data Urgency Assessment

(E) Photographs



ADEM Permit No. ALDOT Project No.
ALDOT Permit 

Sequence No.
MS4 Area County Project Description

ALR107574 HPP-0035 (513) 1068 MONTGOMERY MONTGOMERY

MGM OUTER LOOP FR SOUTH OF SR-110 TO I-85, PHASE II, INCLUDED BRG ON US-

80 RELOCATION, WIDEN I-85 NORTHBOUND BRG, GDP I-85 NB, GDR PORTIONS OF 

RAMPS 3 & 4, GDP US-80 RELOCATION (GPB) GRADE, DRAIN, BASE, PAVE & BRG

ALR107574 HPP-0035 (510) 1251 MONTGOMERY MONTGOMERY

MGM OUTER LOOP NORTH OF I-85 INT. PHASE III, GD,DR,B,P,BRG ON RELOCATION 

SR-126, WIDEN I-85 SOUTHBOUND BRIDGE OVER MILLIES CREEK, & GDR 

PORTIONS OF RAMPS 1 & 2

ALR107574 HPP-0035 (511) 1562 MONTGOMERY MONTGOMERY
MGM OUTER LOOP FR SOUTH OF SR-110 THRU I-85 INT, PHASE V, BSP OUTER 

LOOP, SERVICE RD, RAMPS @ SR-110 INTERCHANGE & I-85 INTERCHANGE

ALR107814 STPAAF-EOAPF-BRF-I010 (301) 353 MOBILE MOBILE ADD LANES I-10 FR CR 59 (CAROL PLANTATION RD) TO HALLS MILL CREEK.

ALR108015 IM-NHF-ERF-I020 (327) 1124 ANNISTON CALHOUN
PAVEMENT REHAB ON I-20 FROM EAST OF CR-193 (GOLDEN SPRINGS RD) 

INTERCHANGE TO CLEBURNE COUNTY LINE

ALR108735 APD-0471 (501) 1253
JEFFERSON / 

SHELBY COUNTY
JEFFERSON

COR X, I-65 FR N OF CR-1107 (41ST AVE) TO WALKERS CHAPEL RD/ COR X FR I-65 

TO US-31, GDBP/ BR ON I-65, GDR COR X, GDBP/ US-31, LEWISBURG RD, LANDFILL 

RD, BRG ON LANDFILL RD, I-65 NB BRG OVER US-31, PART RMP BRG NW65X & 

PART RMP BRG ENX65-NORFOLK SOU

ALR109094 EB-0053 (509) 1255 HUNTSVILLE MADISON
SR-53, ADDITIONAL LANES FROM N OF SR-255 (RIDEOUT RD) TO S OF CR-19 (JEFF 

RD) (PRIORITY #12-2009)

ALR109107 BRF-0269 (503) 699
JEFFERSON / 

SHELBY COUNTY
JEFFERSON

REPLACE BRIDGE, BIN 001665, SR-269 OVER SHORT CREEK, RR INVOLVEMENT 

(SUFF=2.0, STATUS=SD) (BIRMINGHAM SOUTHERN RR)

ALR109192 IM-STPAAF-BRF-I020 (333) 977 ANNISTON CALHOUN

I-20 PAVT RUBBL FR MP 181.73 TO E END SNOW CK BR MP 185.83(1)ADD INSIDE 

LANES FOR TRAFFIC CONTROL PLAN (2) REPLACE BRIDGES @ SR-21 MP 185.55, MP 

183.50, MP 184.90 & MP 185.83(PVR) PAVEMENT REHABILITATION (PRIORITY NO. 14)

ALR109315 STPOA-0025 (518) 1133 GADSDEN ETOWAH NEW LOCATION, US 411 FROM FOUR LANES IN GADSDEN TO TURKEYTOWN

ALR109543 STPAA-HSIP-0070 (501) 1258
JEFFERSON / 

SHELBY COUNTY
SHELBY

SR-70 RESURFACING AND SAFETY WIDENING FROM EAST OF SR-3 (US-31) TO 

WEST OF SR-25, PHASE 1, 2012.

ALR109600 STPOAF-8829 (600) 1324 QUAD CITIES COLBERT
SR-133 FROM NORTH OF NORFOLK SOUTHERN RR BRIDGE TO 700 FEET SOUTH OF 

AVALON AVENUE IN THE CITY OF MUSCLE SHOALS

ALR109616 NHF-0067 (501) 511 DECATUR MORGAN
ADDITIONAL LANES AND BRIDGES OVER CSX RAILROAD ON SR-67 FROM SR-3 (US-

31) TO CR-41 (DANVILLE RD) (PRIORITY #23-2011)

ALR109652 IM-I020 (331) 1325
JEFFERSON / 

SHELBY COUNTY
ST. CLAIR I-20 OUTSIDE SAFETY IMPROVEMENTS, EAST OF SR-25 TO EAST OF CR-17

ALR109694 NH-HSIP-0067 (505) 1292 DECATUR MORGAN

RESURFACING, 2FT SAFETY WIDENING & BRIDGE RAIL RETROFIT SR-67 FROM 

NORTH CR-161 (INDIAN HILLS ROAD) TO SR-3 (US-31) IN DECATUR. FY 2012 PHASE 

1 RSF PROGRAM.

ALR109796 IM-I020 (329) 1304
JEFFERSON / 

SHELBY COUNTY
JEFFERSON

I-20 PAVEMENT REHAB FROM CR-74 (KILGORE MEMORIAL PKWY) TO SR-4 (US-78) 

(PRIORITY NO. 4)

ALR109797 ST-008-202-005 1302 ANNISTON CALHOUN
WIDENING AND RESURFACE BYNUM BOULEVARD FROM VICTORY DRIVE TO CR-

31(TURNER ROAD)

ALR109798 HSIP-0069 (517) 1327 TUSCALOOSA TUSCALOOSA (REF. #1388) SAFETY IMPROVEMENTS ON SR-69 AT CR-65 (BEAR CREEK ROAD)

ALR109946 IM-IMD-I020 (325) 1280
JEFFERSON / 

SHELBY COUNTY
JEFFERSON

I-20 PAVEMENT REHABILITATION FROM I-59 INTERCHANGE TO WEST SIDE RAMPS 

TO CR-74(KILGORE MEMORIAL DR) (PRIORITY NO. 1)

ALDOT MS4 Active Construction Projects (Transportation Facilities):

Fiscal Year 2014



ALDOT MS4 Active Construction Projects (Transportation Facilities):

Fiscal Year 2014

ADEM Permit No. ALDOT Project No.
ALDOT Permit 

Sequence No.
MS4 Area County Project Description

ALR10A005 BR-0213 (501) 1158 MOBILE MOBILE
REPLACE BRIDGE, BIN 004168, SR-213 OVER NORTON CREEK.  (SUFF=51.1, 

STATUS=FO)

ALR10A076 IM-I065 (401) 27
JEFFERSON / 

SHELBY COUNTY
SHELBY BRIDGE REPLACEMENT ON I-65 (NB) @ NS RR NORTH OF EXIT 228

ALR10A191 IM-I065 (405) 1262 MOBILE MOBILE
RESURFACING I-65 FROM 0.2 MILES NORTH OF SR-158 TO 1.1 MILES NORTH OF SR-

13 (US-43)

ALR10A296 IM-I459 (307) 1342
JEFFERSON / 

SHELBY COUNTY
JEFFERSON

PLANING, RESURFACING, AND PERMANENT TRAFFIC STRIPE ALONG I-459 FROM 

SOUTH OF SR-38 (US 280) TO CR-143 (GRANTS MILL ROAD)

ALR10A297 NHF-I085 (327) 1209 MONTGOMERY MONTGOMERY
INTERCHANGE MODIFICATION ON I-85 @ PERRY HILL ROAD (EXIT 4) ADD LOOP 

RAMP, WIDEN BRIDGES

ALR10A388 NHF-0013 (572) 1371 QUAD CITIES LAUDERDALE US-43 FR 4 LN @ KILLEN TO SR-64 (ADDITIONAL LANES) BASE & PAVE.

ALR10A425 BRF-7009 (600) 630
JEFFERSON / 

SHELBY COUNTY
JEFFERSON

BRIDGE REPLACEMENT AND RELOCATION ON SR-150 AT SHADES CREEK AND THE 

CSX RAILROAD FROM MP 6.4 WEST OF SHADES CREEK TO MP 7.0 EAST OF SHADES 

CREEK

ALR10A530 STPAA-HSIP-0119 (505) 1388
JEFFERSON / 

SHELBY COUNTY
SHELBY

RESURFACING AND SAFETY WIDENING SR-119 FROM SR-38 (US-280) TO JEFFERSON 

COUNTY LINE.

ALR10A607 NH-0002 (555) 1384 QUAD CITIES LAUDERDALE
RESURFACING SR-2 (US-72) FROM TUNE AVENUE TO CR-30 (INDIAN SPRINGS 

ROAD)

ALR10A668 ST-002-181-010 1369 BALDWIN COUNTY BALDWIN
WIDEN SR-181 TO THREE LANES FROM 0.82 MILES SOUTH OF CR-48 TO CR-30 

GAYFER ROAD

ALR10A806 IM-I459 (309) 1407
JEFFERSON / 

SHELBY COUNTY
JEFFERSON

PVT REHAB, MILL, PATCH, RESURFACE, PATB, BINDER, WEARING LAYER, 

UNDERDRAIN, SHOULDER TREATMENT AND GUARDRAIL ON I-459 FROM JUST 

NORTH OF SR-150 TO THE SOUTH END OF SR-3 (US-31) OVERPASS (PRIORITY #5)

ALR10A827 HFL-ACNHF-0038 (530) 1402
JEFFERSON / 

SHELBY COUNTY
JEFFERSON

SR-38 (US-280) INTERSECTIONS IMPROVEMENTS FROM HOLLYWOOD BOULEVARD 

TO CR-1514 (DOUG BAKER BOULEVARD)

ALR10A940 CMAQ-9802 (914) 1400
JEFFERSON / 

SHELBY COUNTY
SHELBY

PARK & RIDE LOT AT THE SHELBY COUNTY AIRPORT ON SHELBY WEST 

PARKWAY APPROXIMATELY 0.75 MILES NORTH OF CR-87

ALR10A979 STPAA-HSIP-0051 (510) 1433 AUBURN / OPELIKA LEE
RESURFACING, WITH 2 FOOT SAFETY WIDNING, AND STRIPING ON SR-51 FROM 

OPELIKA CITY LIMITS TO I-85

ALR10AA09 IM-I059 (370) 1435
JEFFERSON / 

SHELBY COUNTY
JEFFERSON

RAMP WIDENING AND AUXILIARY LANE ON I-59 SOUTH BOUND LANES FROM EXIT 

104 (CR-2240, MCASHAN DR.) TO I-459 SOUTH BOUND LANE

ALR10AA38 DESTP-NCPD-AL08 (907) 1443 TUSCALOOSA TUSCALOOSA ROW CORRIDOR PRESERVATION TUSCALOOSA EAST BYPASS

ALR10AAF5 IM-I459 (308) 1444
JEFFERSON / 

SHELBY COUNTY
JEFFERSON

I-459 PAVEMENT REHABILITATION FROM CR-143 (GRANTS MILL RD) TO SR-7 (US-

11) PLANING, RESURFACING, GUARDRAIL, AND TRAFFIC COUNTING UNITS

ALR10AAW3 ST-059-119-009 1421
JEFFERSON / 

SHELBY COUNTY
SHELBY

TURN LANES AND INTERSECTION IMPROVEMENTS AT SR-119 (MONTEVALLO 

ROAD) AND CR-80 (MISSION HILLS ROAD)

ALR10AAY4 IM-NHF-I059 (326) 1379 TUSCALOOSA TUSCALOOSA
ADD LANES AND BRIDGE REPLACEMENT TO I-59 FROM .75 MILE SOUTH OF CR-85 

(BUTTERMILK ROAD) TO .30 MILE SOUTH OF CR-32

ALR10AAY4 IM-I059 (372) 1480 TUSCALOOSA TUSCALOOSA
I-59/20 SLIDE REPAIRS (2 SLIDES) AT M.P. 78.3. (STORM WATER PERMIT COVERED 

UNDER PS1379)

ALR10AAY4 IM-NHF-I059 (377) 1541 TUSCALOOSA TUSCALOOSA

I-59 (I-20) ADDITIONAL LANES AND BRIDGE REPLACEMENT FROM SOUTH OF SR-7 

(US-11) TO SOUTH OF CR-32. GRADE, DRAIN, BASE, PAVE, AND BRIDGE OVER NS 

RR NORTHBOUND LANE DOT # 725-432D  AND SOUTHBOUND LANE RR DOT # 942-

611R

ALR10AAY4 NHF-I059 (376) 1542 TUSCALOOSA TUSCALOOSA
I-59 (I-20) ADD'L LANES FROM SOUTH OF CR-85 (BUTTERMILK ROAD) TO SOUTH OF 

SR-7 (US-11).

ALR10AB06 IMD-IM-I565 (307) 1034 HUNTSVILLE MADISON
I-565 NEW INTERCHANGE AT CR-3 (COUNTY LINE ROAD), ADD RAMPS TO 

EXISTING UNDERPASS

Page 2 of 4



ALDOT MS4 Active Construction Projects (Transportation Facilities):

Fiscal Year 2014

ADEM Permit No. ALDOT Project No.
ALDOT Permit 

Sequence No.
MS4 Area County Project Description

ALR10AB07 ST-037-000-010 895
JEFFERSON / 

SHELBY COUNTY
JEFFERSON

ADD LANES ON SR-150 FROM EAST OF CR-97 (SHADES CREST RD) TO EAST OF I-459 

AND I-459 NBR FROM 500 FT SOUTH OF MP 11 TO APPROX. 1/2 MILE NORTH OF MP 

11

ALR10AC30 ACAA60255-ATRP (001) 1479 MOBILE MOBILE
RECONSTRUCTION OF BROAD STREET FROM 15TH STREET TO APPROXIMATELY 

700 FT SOUTH OF I-10

ALR10AC40 NHF-0901 (500) 1408 ANNISTON CALHOUN
SR-901(ANNISTON EAST BYPASS) FROM 1500' SOUTH OF LAKE YAHOU TO SR-1 (US-

431)

ALR10AC66 APD-1602 (551) 1175
JEFFERSON / 

SHELBY COUNTY
JEFFERSON

SR-959 (BIRMINGHAM NORTHERN BELTLINE) FROM SR-79 TO SR-75.  GRADE AND 

DRAIN

ALR10AD39 STPAA-0180 (505) 1458 BALDWIN COUNTY BALDWIN
RESURFACING SR-180 FROM 0.28 MILE WEST OF FOLEY BEACH EXPRESS TO EAST 

OF SR-161

ALR10AD84 NH-0002 (558) 1453 QUAD CITIES LAUDERDALE
RESURFACE SR-2 (US-72) FROM CR-30 (INDIAN SPRINGS ROAD) TO CR-316 (HARRIS 

DRIVE)

ALR10AD89 ACAA59064F-STPMBF-7503 (600) 1420 MOBILE MOBILE 5-LANE SCHILLINGER RD FROM HOWELLS FERRY RD TO SR-42 (US-98)

ALR10AE54 IM-IMD-I010 (328) 1445 MOBILE MOBILE
RESURFACING I-10 FROM HALLS MILL TO WEST END OF GEORGE C WALLACE 

TUNNEL

ALR10AF14 NH-HSIP-0001 (580) 1469 HUNTSVILLE MADISON

WIDENING AND RESURFACING SR 1 (US 431) FROM SOUTH OF VICTORIAN LANE IN 

OWENS CROSS ROADS TO JUST SOUTH OF THE INTERSECTION WITH OLD BIG 

COVE ROAD

ALR10AF71 NH-0038 (531) 1411
JEFFERSON / 

SHELBY COUNTY
SHELBY

INTERSECTION IMPROVEMENTS ON SR-38 (US-280) AT SR-119 AND ADDITIONAL 

LANES ON SR-119 FROM CORPORATE DRIVE TO BROOK HIGHLAND PARKWAY.

ALR10AF81 NH-0016 (515) 1475 MOBILE MOBILE
RESURFACING ON SR-16 (US-90) FROM HALLS MILL CREEK BRIDGE TO JOINT AT 

PINEHILL DRIVE

ALR10AF99 ST-037-003-009 1419
JEFFERSON / 

SHELBY COUNTY
JEFFERSON

WIDENING FOR ADDITIONAL LANES AND INTERSECTION IMPROVEMENTS FROM  

SHELBY/JEFFERSON COUNTY LINE TO I-459

ALR10AH00 IM-I059 (365) 1457
JEFFERSON / 

SHELBY COUNTY
JEFFERSON

I-59 CONCRETE PAVEMENT REHABILITATION FROM US-31(E. B. STEPHENS EXP) TO 

I-20 (PRIORITY #1)

ALR10AH64 STPAA-HSIP-0110 (505) 1503 MONTGOMERY MONTGOMERY
RESURFACE AND WIDENING OF SR 110 FROM CHANTILLY PKWY TO THE BULLOCK 

COUNTY LINE

ALR10AH70 STPOA-HSIP-0007 (537) 1471 GADSDEN ETOWAH
RESURFACE AND SAFETY WIDENING SR-7 (US-11) FROM INTERSECTION WITH SR-1 

(US-431) IN ATTALLA  TO DEKALB COUNTY LINE. FY 2014 PHASE 1 RSF PROGRAM.

ALR10AI77 NH-HSIP-0002 (562) 1505 HUNTSVILLE MADISON
RESURFACING AND 2' SAFETY WIDENING SR-2 (US-72) EASTBOUND ONLY FROM 

EAST OF SHIELDS ROAD TO WEST OF BROCK ROAD

ALR10AJ04 NH-HSIP-0163 (502) 1508 MOBILE MOBILE
RESURFACING AND 2'SAFETY WIDENING ON SR-163 FROM SR-193 TO SOUTH 

ABUTMENT OF DOG RIVER BRIDGE

ALR10AJ32 NHF-0020 (517) 1523 DECATUR MORGAN

SR-20 (US-72A) INTERSECTION IMPROVEMENT@ SR-3 (US-31) PAVEMENT 

REPLACEMENT RESURFACING & STRIPING FROM EAST SIDE OF RR BRIDGE MP 

68.605 TO SR-3 MP 71.32

ALR10AJ79 NH-0006 (551) 1517 TUSCALOOSA TUSCALOOSA
EXTENDING AND ADDING NEW TURN LANES SR-6 (US-82) (MCFARLAND BLVD) 

WITH CITY OF TUSCALOOSA

ALR10AK61 IMF-I359 (302) 1504 TUSCALOOSA TUSCALOOSA
I-359 RESURFACING AND DRAINAGE IMPROVEMENTS FROM I-20/59 TO 15TH 

STREET OVERPASS

ALR10AL01 STPAA-HSIP-0004 (539) 1524
JEFFERSON / 

SHELBY COUNTY
JEFFERSON

WIDENING, PLANING, RESURFACING, LOOP DETECTORS, PERMANENT TRAFFIC 

STRIPE, GUARDRAIL END ANCHORS AND BRIDGE RAIL RETROFIT ALONG SR-4 (US-

78) FROM 19TH STREET IN IRONDALE TO 0.147 MILES WEST OF I-20
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ALDOT MS4 Active Construction Projects (Transportation Facilities):

Fiscal Year 2014

ADEM Permit No. ALDOT Project No.
ALDOT Permit 

Sequence No.
MS4 Area County Project Description

ALR10AL25 IM-HSIPF-I059 (354) 1513 GADSDEN ETOWAH

RESURFACING, CROSS SLOPE CORRECTION, BRIDGE RAISING, GUARDRAIL 

REPLACEMENT AND GUIDERAIL INSTALLATION ON I-59 FROM THE ST 

CLAIR/ETOWAH COUNTY LINE TO 0.2 MILES SOUTH OF SR 77

ALR10AM41 BR-7940 (601) 1518 TUSCALOOSA TUSCALOOSA
REPLACE  BRIDGE SR-215 63-8.5 OVER ABS RAILROAD AND 19TH STREET, BIN # 

002800

ALR10AN08 NHF-0002 (564) 1502 HUNTSVILLE MADISON
SR-2 (US-72, CORRIDOR V) ADDITIONAL LANE (WESTBOUND ONLY) AND 

INTERSECTION IMPROVEMENTS FROM MAYSVILLE ROAD TO SHIELDS ROAD.

ALR10AN09 99-303-371-003-401 1531
JEFFERSON / 

SHELBY COUNTY
JEFFERSON

WIDENING, PLANING, RESURFACING, LOOP DETECTORS, PERMANENT TRAFFIC 

STRIPE, GUARDRAIL END ANCHORS AND BRIDGE RAIL RETROFIT ALONG SR-3 (US-

31) FROM 0.150 MILE NORTH OF I-65 TO 0.050 MILE NORTH OF SHADES CREST 

ROAD (CR-99)

ALR10AQ03 NHF-BRF-0210 (506) 1560 DOTHAN HOUSTON
BRIDGE OVER BRIDGE CULVERT ON SR-210 (ROSS CLARK CIRCLE), FROM 

FORTNER STREET TO BAUMAN DRIVE BIN'S #020952, #020951
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 Date  Facility Deficiencies Found?

Deficiencies Resolved / Being 

Resolved as Prescribed in 

SPCC Plan?

10/03/2013
 Tuscumbia Division Office; 

Tuscumbia District Office
Yes* Yes

10/08/2013  Central Office Complex Yes* Yes

10/08/2013
 Montgomery Division Office; 

Montgomery District Office 
Yes* Yes

12/11/2013  Anniston District Office Yes* Yes

12/17/2013
 Tuscaloosa Division Office; 

Tuscaloosa District Office
Yes* Yes

04/22/2014
 Birmingham Division Office; 

Birmingham District Office
Yes* Yes

04/23/2014  Gadsden District Office No Yes

05/27/2014  Calera District Office No Yes

06/13/2014

 Mobile Division Office;            

Mobile District Office;                

Tunnel Maintenance Facility 

Yes* Yes

07/11/2014
 Tuscumbia Division Office; 

Tuscumbia District Office 
No Yes

09/25/2014  Anniston District Office Yes* Yes

ALDOT MS4 Support Facility Inspections:

Fiscal Year 2014

* Tables attached provide details regarding deficiencies.  (Only items for which deficiencies were observed are noted in the tables.)























MS4 AREA *
Snow & Ice Control 

(work reports)

Full-Width 

Litter Pickup 

(pass miles)

Spot Litter Pickup 

(work reports)

Cleaning Minor 

Drainage Structures 

(structures)

Repairing 

Minor Drainage 

Structures 

(work reports)

Erosion Control 

(work reports)

Anniston 62 416 127 58 6 3

Auburn / Opelika 10 32 125 328 5 4

Baldwin County 50 1,070 47 474 89 29

Dothan 17 3,418 197 199 34 0

Gadsden 60 12 236 107 89 6

Huntsville & Decatur 137 638 25 689 38 1

Jefferson / Shelby County 334 5,350 488 4,102 87 53

Mobile 48 1,156 19 509 77 10

Montgomery 19 4,674 0 175 5 25

Phenix City 6 22 40 29 19 0

Quad Cities 48 36 120 20 7 1

Tuscaloosa 65 46 63 30 0 3

TOTAL 856 16,869 1,487 6,720 456 135

Fiscal Year 2014

ALDOT MS4 Transportation Facility Maintenance:

* MS4 Area work amounts estimated using data corresponding to ALDOT Districts with which MS4 Areas intersect.
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